

## **Project Planning**

|                      |                                                |
|----------------------|------------------------------------------------|
| <b>Date</b>          | 28-09-2026 to 30-09-2026                       |
| <b>Team ID</b>       | SWTID-2026-9565                                |
| <b>Project Name</b>  | Implement Client Script & UI Policy (Incident) |
| <b>Maximum Marks</b> |                                                |

### **Project Plan**

The plan follows the template phases and distributes the work across the five-person team.

| Phase                   | Task                                                      | Responsible Team Member(s)   | Output                            |
|-------------------------|-----------------------------------------------------------|------------------------------|-----------------------------------|
| 1. Ideation             | Problem identification, brainstorming and prioritization  | MUTHU SELVI P / MAHESHWARI R | Problem statement + selected idea |
| 2. Requirement Analysis | Journey, DFD, requirements and technology                 | MADHU VARSHA S               | Requirement documents             |
| 3. Design               | Solution fit, proposed solution and architecture          | MUTHU LASHMI M               | Design documents                  |
| 4. Development          | UI Policy, UI Policy Actions and Client Scripts           | LAKSHMANAN + Team            | Working configuration             |
| 5. Testing              | Mandatory, save, reverse, list edit and form update tests | All 5 members                | Test evidence                     |
| 6. Documentation        | Compile phase documents and screenshots                   | All 5 members                | Submission PDFs                   |
| 7. Demonstration        | Demo planning, communication and feature presentation     | All 5 members                | Final demonstration               |

**Milestones**

| Milestone                                                                 | Completion Criteria                                                               |
|---------------------------------------------------------------------------|-----------------------------------------------------------------------------------|
| Configuration complete                                                    | All UI Policy, UI Policy Actions and three Client Scripts are created and active. |
| Implement Client Script & UI Policy (Incident)   SWTID-2026-9565   Page 1 |                                                                                   |
| Testing complete                                                          | Five defined test scenarios are executed and documented.                          |
| Documentation complete                                                    | All 22 template PDFs are prepared under the eight required folders.               |